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In accordance with the Letter of Intent issued to Alstom Power
Air Preheater Company for purchasing SAH Hardware, we are
providing the following updated economic justification which
takes into consideration the cost escalation of the project. The
original budgeted amount for hardware was $2,400,000 (both
units). The increased amount as shown on the Letter of Intent is
$2,999,100. The primary reasons for the increase came from the
cost of the replacement element material and a 60 percent
increase in the number of transport trucks.

Benefit/Cost: 2.92
Rate of Return: 33%
Payback Period: 3.3 Years
Economic Life: 15 Years
PV Savings: $29,944,877

We have $1,750,000 budgeted for this project in 2003-04 and
Alstom has agreed to defer a payment to insure that we stay under
budget. The budget for 2004-05 will have to be increased to cover
the deferred payment and the increase in that year. We will
postpone or reduce the scope of other projects to make sure that
the 2004-05 budget remains under the amount on the preliminary
budget submitted in September.

Four requisitions have been created to date for the associated
costs of this project.

190854:

194448:
194468:

194470:

Requisition for hardware based on original Alstom
bid - $2,405,200
Requisition for installation - $i,i00,000
Requisition for additional cost of hardware per
Alstom proposal 3GS-1034B - $410,925
Requisition for transportation cost - $336,100
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